

Following the completion of the Additional Act no. 5 / PLUS / 13.05.2016 of the financing contract no. 04L / EEA / 11.07.2014, for granting the PLUS Funding Facility, the maximum amount of the non-refundable funding awarded by contract was increased with the sum of 222,977.04 LEI, representing 50475.84 EUR, of which:

- The amount of the SEE Grants from the external non-refundable source of up to 189,530.48 LEI, representing 85% of additional non-refundable funding;
- Public co-financing included in the additional non-refundable funding of up to 33446.56 LEI, representing 15% of additional non-refundable funding.

The total value of the project, as well as the non-refundable funding, according to the financing contract no. 04L / EEA / 07.11.2014 is 989,007.27 LEI as follows:

- 840,656.18 LEI from the SEE Grants, representing 85% of the funding;
- 148.351,09 LEI, public co-financing, representing 15% of the funding;

Also, based on the same Additional Act, the implementation period of the project was extended from 18 months to 24 months, 07/11/2014 - 11/13/2016.